

**THIS WEEK:** Active job value is strong, but one job is running over budget and two draws are past due.

Weekly summary generated by ReportFrog from your live Buildertrend + QuickBooks data.

<p>ACTIVE JOBS</p> <h1>6</h1> <p>No change</p>	<p>ACTIVE JOB VALUE</p> <h1>\$87,400</h1> <p>+\$12K vs last week</p>	<p>ON-SCHEDULE RATE</p> <h1>74%</h1> <p>-8pts vs last week</p>	<p>PENDING DRAWS</p> <h1>\$14,200</h1> <p>+\$3,100 vs last week</p>
--	--	--	---

WHAT NEEDS YOUR ATTENTION

- Elkhorn and Millard jobs tracking ahead of schedule — both on budget so far.
- Gretna basement is 36 hrs over bid — margin dropped to 14%. Meet with foreman Monday.
- \$14,200 in pending draws — Elkhorn client is 18 days past due on draw #2.
- Aksarben bath running over scope — confirm with homeowner before tile phase begins.

JOB STATUS & MARGIN

Job	Contract	Hrs Bid	Margin
Elkhorn Kitchen Remodel	\$28,400	210	31%
Gretna Basement Finish	\$19,800	165	14%
Millard Addition Ph.2	\$22,100	180	28%
Papillion Deck Build	\$8,900	72	33%
Deck Stain / Repair	\$4,200	28	22%
<b>TOTAL</b>	<b>\$87,400</b>	<b>695</b>	<b>26% avg</b>

HOURS / JOBS vs. ESTIMATE

Job	Bid	Used	Variance
Gretna Basement	165	201	+36 hrs
Aksarben Bath	40	44	+4 hrs
Deck Stain	28	31	+3 hrs
Millard Addition	180	174	-6 hrs
Papillion Deck	72	68	-4 hrs

ACTION ITEMS THIS WEEK

- Meet with Gretna foreman Monday — 36 hrs over bid, margin at risk of falling below breakeven.
- Collect \$14,200 in pending draws — Elkhorn client is 18 days past due on draw #2.
- Confirm Aksarben scope with homeowner before tile phase — currently 4 hrs over budget.
- Papillion deck is ahead of schedule and on margin — good candidate for a referral ask.
- Review subcontractor schedule for Millard addition Phase 3 starting next week.

NEXT WEEK SNAPSHOT

<p>JOBS IN PROGRESS</p> <h1>6</h1> <p>Across active sites</p>	<p>MILESTONE DUE</p> <h1>2</h1> <p>This week</p>	<p>EST. DRAW REQUESTS</p> <h1>\$18,500</h1> <p>Based on progress</p>	<p>OVERDUE COLLECTIONS</p> <h1>\$14,200</h1> <p>Follow up today</p>
---	--	--	---

- Millard addition Phase 3 begins next week — confirm sub schedule and material delivery.
- Papillion deck completion walkthrough scheduled Friday — prepare punch list.